Minutes of Meeting

OrderEase - Sprint Planning & Reviews

1. Sprint Planning – Sprint 1

Date: Monday

Attendees: All team members Scrum Master: Mudasir Ahmed

Discussion Points:

• Clarified application requirements and ensured a shared understanding of sprint goals.

• Task allocation:

- Frontend and UI/UX design for core pages (Home, About, Contact, Menu) and improving responsiveness.
- Add to Cart feature, Order Calculation, and Discount factor.
- Backend form automation, Order Tracking (frontend and backend), and chatbot integration.
- Established routine for daily standups to track progress and address blockers.

Action Items:

Assigned To	Task Description
Mudasir Ahmed	Frontend and UI/UX design for core
	pages and responsiveness improve-
	ments.
Abdul Rehman	Add to Cart feature, Order Calcula-
	tion, and Discount factor implementa-
	tion.
Abdul Rehman Afzal	Backend form automation, Order
	Tracking (frontend and backend), and
	chatbot integration.
All Team Members	Attend daily standups and share
	progress updates.

2. Sprint Review – Sprint 1

Date: Friday

Attendees: All team members Scrum Master: Mudasir Ahmed

Discussion Points:

- Completed homepage frontend and UI/UX design, worked on About and Contact pages, and implemented mobile responsiveness. Blockers included awaiting feedback on UI consistency and responsiveness.
- Finalized Add to Cart functionality, implemented Order Calculation and Discount factor, and started form validation.
- Began Order Tracking (frontend), synced it with backend, tested with sample orders, and started working on backend form automation.

Action Items:

Assigned To	Task Description
Mudasir Ahmed	Finalize responsiveness, continue with
	chatbot UI/UX integration.
Abdul Rehman	Form validation and discount calcula-
	tion bug fixes.
Abdul Rehman Afzal	Finalize backend form automation and
	test with integrated frontend.
All Team Members	Ensure smooth communication during
	daily standups.

3. Sprint Improvements

- Continue refining UI responsiveness for mobile devices.
- Minor bug in discount calculation needs further testing.